

Vision 20/20 Building Update

Greetings all. If you have been to the campus anytime the past few weeks, you witnessed the progress we have been making with the site. The indoor work is moving along nicely now that the building has been 'buttoned up.' The inside walls are going up, kitchen equipment in preparation, restrooms and showers plumbed in, and HVAC working. The outside excavation for the parking lot continued, and while we had some excitement with the unmarked water lines to the Youth House and the gas line needing to have some special attention, the progress has been steady.

As of December 10th, the construction crews have completed and/or are working on the following areas of the project:

- Miscellaneous interior framing & backing
- Installation of Food Service Equipment
- Electrical rough-ins
- Mechanical ductwork – pending ceiling framing
- Curbing formwork
- Concrete slabs around building
- Site work continues around north and west sides
- Grading continues at new south parking area
- Sidewalk installed HWY 50 & Jamestown Rd to parking lot entrance
- Entrance apron from HWY 50 poured
- Roofing final tie-in at roof curbs & metal coping
- Precast window sills remain to be completed
- EIFS installation complete
- Stud framing nearly complete
- Shower units set
- Main ductwork routed
- Sprinkler system installed
- Freezer / Cooler installed – utilities and floor remain
- Temporary heating active

We are also working several change orders to complete initiatives from the church, as well as design issues that needed correction, along with a fix for the gas line exposed at the Youth House. As always, please be careful around the construction site, and if you plan on any outside activities, let me know so we can coordinate with the site project manager and foreman.

The following set of pictures were taken on December 9th.

Jim Curtis
Project Manager



New sidewalk along Highway 50



Excavation, drainage, and parking lot expansion preparation



Fellowship Hall (facing east)



Kitchen ducting, interior walls, and cooler/freezer preparation



Shower/Restroom area



Exposed gas line near Youth House (near new water drain) requiring concrete wrapping